CITY OF CANBY
OFFICIAL 1** AVENUE CONSTRUCTION UPDATE
(WEEK SIX) June 29" - July 5%, 2012

ew curbs and sidewalks will ; L A
N be poured between June 29" ¥

and July 11th for the segment : - '
of NW 1% Avenue between N. Elm
and N. Fir Streets. Starting July 10"
through July 20™ curbs and
sidewalks will be poured on NW 1*
Avenue between N. Fir and N. Grant
Streets.

Grading and paving on NW 1%
between N. Elm and N. Fir Streets is
scheduled to begin on July 12" and
completed by July 18"

The N. Fir Street intersection will be
closed for grading and pouring of
concrete from July 5t through July
30™.

Installation of the new storm water system is nearly complete from N. Elm to N. Holly streets. The N. Grant
Street intersection and street between Hwy. 99E and NW 2™ Avenue will be closed. The intersection will be
closed four to five weeks to allow for demolition and pouring of concrete in the intersection.

A segment of NW 1*' Avenue between N. Grant and N. Ivy Streets will be sawcut and trenched for the

installation of power conduit starting July 9" through July 16™. The street will be closed during the day for this
time.

If you have any questions please call:

e Jesse Nemec, Project Manager 503-730-8620
e Dan Drentlaw, City of Canby 503-266-7001, ext. 212
e Jamie Stickel, Main Street Manager 503-266-7001, ext. 272

For more project information visit the 1* Avenue Weekly Construction Update webpage at www.ci.canby.or.us.
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